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TO: K. Fortenberry, Technical Director
FROM: B. Quirk and W. Linzau, Hanford Site Representatives
SUBJ: Activity Report for the Week Ending November 11, 2005

Waste Treatment and Immobilization Plant (WTP):  A team of noted industry experts is
conducting a comprehensive review of process and mechanical systems.  The review is part of
the increased oversight provided from the Department of Energy (DOE) and is being coordinated
through Bechtel National, Inc. (BNI).  The objective of the review is to evaluate the process
technology, process equipment, and evaluate overall system operability.  The scope of the
review is in three parts: (1) Determine if any significant issues exist in the process flowsheet that
could impact operational ability, (2) Evaluate if the process flowsheet is adequate to meet
contract throughput capacities, and (3) Identify and categorize the risks in the process that could
limit the plant’s ability to meet contract requirements.  The risks will be categorized as
significant risks that should be resolved before startup and minor risks that can be resolved after
startup.  The review is scheduled to continue into next year, and a draft report to DOE is
scheduled for February 28, 2006.  The site reps will continue to follow the progress of the
review.

The column anchor bolts for the Analytical Laboratory (Lab)  were fabricated according to the
drawing, but the drawing showed tack welds in the wrong location.  The improper placement of
the tack welds causes the strength of the anchors to be indeterminate.  Roughly half of the bolts
purchased have already been embedded in concrete.  BNI has decided to replace the bolts not
embedded and they are investigating how to disposition the defective bolts already installed.

Retrieval from Tank C-103: The site rep attended the CH2M Hill Hanford Group (CHG) Joint
Test Working Group (JTWG) meeting for the review and approval of the Operational
Acceptance Test for retrieval from tank C-103 using supernate from tank AN-106.  The JTWG
identified a number of minor errors that required correction before retrieval was authorized. 
Actual retrievals from tank C-103 to AN-106 began on Sunday, November 6.  

The site rep noted that the cover sheet of an Engineering Change Notice associated with the
retrieval included a note that an unreviewed safety question review was not required.  CHG
engineering management concurred that this was an error and initiated appropriate corrective
actions.

K Basin Closure Joint Test Group (JTG): The site rep attended the JTG meeting for the
Hose-in-Hose Booster Pump Station Qualification Test.  The procedure includes tests such as
motor rotation, start-up/shut-down sequence, and vibration tests.  The procedure will be revised
to incorporate design changes resulting from the Fluor Hanford review of the British Nuclear
Group of America design.  The procedure will also be revised to ensure that abnormal conditions
included in the test will not damage equipment such as the pumps seals. The site reps will
continue to monitor the JTG actions.
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